
MONTHLY CONSTRUCTION REPORT TO FERC
REPORT FOR APRIL 1 - MAY 15 2006

1) Progress of Work

Work on the Falls Creek Hydroelectric Project commenced on April 3, 2006. Major items of work this month 
included cutting all trees for road right of way, power-house and borrow pits, and construction of the base for 
approximately one mile of access road. Three barge deliveries mobilized equipment and supplies from Juneau 
to Gustavus.

2) Status of Construction

A public pre-construction meeting was 
held on March 27, 2006 at Gustavus City 
hall. The project manager (PM), Richard 
Levitt, introduced Steve Manchester – 
construction superintendent (CS), and Bob 
Christensen – Environmental Compliance 
Monitor (ECM) to the community of 
Gustavus. Mr. Levitt provided information 
on design, construction plans, timelines, 
and answered questions from the public 
about a variety of project related topics. 
Please see appendix 2 for a copy of 
meeting minutes.

Cutting of trees in the project area started 
on April 3, 2006 and finished April 29, 
2006. This area included all access 
and service road right-of-way, areas of 
expected material sources (rock and gravel 
pits), the area of the powerhouse and 
intake and the penstock right-of –way. 

A chartered tug and barge made three trips from Juneau to Gustavus to mobilize equipment and materials for 
the project. The barge dates were March 19, March 30 and April 15. Equipment transported included D8 Dozer, 
D6 Dozer, Excavator 332, 4 cu yard loader, boom truck, trailer, lowboy, rock drill, and two rock trucks. Materials 
included culvert pipe and erosion and sediment control material.

Borrow pits were stripped and developed on private property at the start of the access road and approximately 
¾ of a mile into the new road (Figure 1). The material in both sites consisted of rocky blue clay. Four to six 
feet of over burden on top of the material had to be stripped and stockpiled. The material was ripped with the 
D-8 dozer and loaded into the rock trucks using the excavator. The rocks in the clay were stream or glacier 
rounded varying in size from pebbles to five-foot diameter boulders. The material was predominantly clay. If the 
material got wet while being worked, it was liquid and useless. If deposited on the roadbed dry, it would set up 
hard and shed water. It could not be driven on while wet, however. For this reason, rain would shut down the 
road construction process. This is why the rocky blue clay road base will be topped by one foot of shot rock 
when the road reaches a road source approximately 1.4 miles from the start of the access road (See Pit 3 in 
Figure 1). Until then, we are limited to working on dry days.

Culverts have been placed where needed and erosion and sediment control measures have been taken where 
needed (Figure 2). This has included stream diversioning, silt fencing, sediment ponds, straw bales, etc.

Road pioneering



3) Construction Difficulties

The difficulty in pioneering of the 
access road resulted in having to 
helicopter in the tree cutters for 
most of the cutting. The five cutters 
did the cutting on schedule and 
within budget. But since it became 
much too time consuming to hike in 
and out each day, a helicopter was 
used for accessing the work sites. 
This was an unexpected cost of 
$10,000.00.

The road building difficulties arose 
from the lack of good quality road 
fill material. We expected to find 
rock at a depth of eight feet in the 
area of the start of the access road, 
but the rocky blue clay described 
above went to a depth of at least 
25 feet, the maximum depth of our 
material pit. Extra time was spent 
trying to find good rock in the area 
of the pit, but there was none. 
There is no other road building 
material source in the Gustavus area. The use of the rocky blue clay caused the construction to shut down for 
approximately 1½ week during April due to wet weather. While this did not add any additional labor cost, we 
are leasing the equipment by the month, and the cost is the same whether the equipment works or not.

Our construction superintendent has had experience working with the rocky blue clay building Forest Service 
logging roads in Southeast Alaska. He has been invaluable in mining this material and using it as a road base.

We plan to make up for past weather delays when we reach the known rock source and complete the road 
construction in August.

5) Critical Events and Dates
Road clearing and construction began on April 3rd, 2006. The base has been laid for approximately half of the 
access road at the date of this report. We expect to be building the intake service road by July or August and 
recommend that time period for a FERC site visit. We will update FERC with a more precise estimate of timing 
in the next report. 

8) Sources of Major Construction Material

Two borrow sources have been used to date for road construction material. Pit #1is located approximately 500 
feet from the start of the access road on private property. Pit #2 is located approximately one mile from the 
start of the access road. It is expected to have the road constructed to Pit #3, 1400 feet further from Pit #2, by 
mid-May. At that time, we will be able to access good rock, and not have to use the rocky blue clay in Pit #1 
and Pit #2. 

The attached Figure 1 shows the location of these pits and the access road built to date.

Photo showing the character (dry) of the lodgment till material 
available in pit 1 and pit 2.



11) Photographs  

Ten photo vantage points were established as work progressed throughout the project area. See Figure 1 for 
photo site locations and Appendix 1 for initial photos.

12) Erosion Control and Other Environmental Measures  

The first phases of applying environmental 
compliance measures involved the final 
placement of the road and penstock right of 
way. Considerable fine scale adjustments were 
made while flagging the final alignment to reduce 
impacts to marbled murrelet habitat and reduce 
the likelihood of windthrow events. Approximately 
a dozen individual habitat trees were saved 
through fine-scale alignment changes and overall 
the highest quality forest covers were avoided 
altogether. A slight increase in affected wetlands 
may result from these adjustments but the ECM 
judged this potential trade-off to be within the 
scope of the environmental compliance plan.

Efforts were made to insure that right of way trees 
were felled prior to the beginning of murrelet and 
raptor nesting activities. 

Impacts to murrelet habitat, bear habitat and other mammals that benefit from salmon availability are the 
greatest at the power-house site. The ECM met with 
the PM and CS on location prior to tree clearing 
operations to discuss possible alternatives and 
means to reduce impacts to habitat. An alternative 
power-house site was considered for reducing 
impacts to habitat but had to be abandoned 
because of not providing enough distance/
elevation change to maintain a safe and practical 
road grade.

Development of pit 1 and construction of the road 
base began shortly after right of way tree clearing 
commenced. The material provided by pit 1 (and 
pit 2) is a form of lodgment till comprised largely of 
blue clay, gravel, cobble and boulder. This material 
is particularly prone to the mobilization of silt during 
rain events and will need to be capped with layer of 
rock for stabilization. This material is also resulting 
in a larger than normal road prism base because 
it is highly compactible. The larger cut banks and 
back slopes will need to be covered by slope 
stabilization fabric and possibly hydro-seeded. Other areas will need topsoil dressing to increase the rate of 
local plant colonization. 

After road base construction and culvert placement had occurred up to the location of pit 2 the weather 
became very wet. This mobilized sediment along the road bed and necessitated the construction of sediment 
fencing and settling ponds at each culvert and stream crossing (See Figure 2 for culvert locations). These 

Sediment control measures.

Clearing at the power-house site.



measures, along with grade improvements along problematic low spots, were very effective at controlling 
sediment. Little sediment entered the two anadromous stream crossings encountered thus far (Homesteader 
creek). In several other locations the mobilized silt has penetrated bordering forest up to 30 feet from the road 
bed but it is believed that the moss and root mat is minimizing further spreading of this material.

Two small fuel spills (less than one gallon) were brought to the attention of the ECM. Both spills occurred while 
fueling the road construction machinery with diesel and were promptly cleaned up using fuel “diapers”. Both 
spills occurred in non-sensitive areas.

13) Other Items of Interest

In compliance with its Road Management Plan, we have placed a temporary 40 Ton bridge across Rink Creek. 
The temporary bridge completely spans the existing Rink Creek Bridge. It will be removed when it is no longer 
needed and the existing bridge will be used as usual.

Mobilization coincided with the middle of spring breakup, and Rink Creek Road was in deplorable condition. 
We spent $9,000.00 maintaining the road during the period, and the residents seemed happy with the road 
condition. The maintenance included grading the road six times and adding dozens of truckloads of gravel to 
the road during that time.

The following sections are not yet applicable to the date of this report:

4) Contract Status

6) Reservoir Filling

7) Foundations

9) Materials Testing and Results

10) Instrumentation





APPENdIx 1: INITIAL PHOTOS FROM vANTAgE POINTS







APPENdIx 2: ENvIRONMENTAL COMPLIANCE PLAN – PUbLIC MEETINg MINUTES
MARCH 27, 2005 (MINUTES COMPILEd bY THE ECM, bOb CHRISTENSEN)

Meeting begins ~ 7:00pm with approximately 35 people showing up.

Dick Levitt (DL) – Opens the meeting by thanking folks for coming and giving an overview of the purpose of 
the meeting and the content to be covered – namely the construction period environmental compliance plan 
(ECP).

DL – Introduces Bob Christensen as the project Environmental Compliance Monitor (ECM) and Steve 
Manchester as the project manager.

DL – Describes context of the ECP as being one of 14 plans approved by FERC in acquisition of the license for 
the hydro project.

DL – Asks if anyone from the agencies or the Hoonah Indian Association are in attendance. Answer is no.

DL – Gives a brief overview of the construction details pertaining to the access and service roads, intake and 
powerhouse. Outlines the environmental compliance measures for each phase (e.g. wetlands, nesting bird, 
windthrow and sediment control protections).

DL – Outlines tentative scheduling for the primary phases of the project (access road, service road, 
impoundment, powerhouse, transmission line).

DL – Invites the public to contact him at his office if they have questions or concerns about environmental 
compliance issues, or other issues, associated with the construction of the project.

DL – Invites the gathering to ask questions.

Question: Steve Stellar – Asks about the condition of the rink creek bridge and its ability to support the 
construction activities – asks if the bridge will be replaced.

Answer: Steve Manchester (SM) – Hope to have a temporary bridge in place by April 1 or so.

Question: TJ Farrell – What is the Daily work schedule? Any dust control plan?

Answer: SM – Work will typically start at 7 am and continue until about 6pm. Blasting will likely occur in the 
later part of the day. No dust control plan is necessary.

Question: Justin Smith – What will happen to the timber cut during the development? 

Answer: - DL & SM – Logs suitable for firewood will be hauled to a location near the community. No firewood 
cutting will be allowed on the project site. State logs suitable for export will be decked per their request and will 
probably be sold by them. 

Question: TJ Farrel – Will phone line be ditched along road and transmission line? How big with the ditch be?

Answer: DL – Fiberoptic cable will be run between the powerhouse and intake structures. No phone line will be 
looped back to town. The ditch will be ~ 18” wide by 36” deep.

Question: Richard Sirsted – Will the cables be waterproof?

Answer: DL – Yes.



Question: Mike Atkins – What will happen to electric rates?

Answer: DL – If the project is funded entirely through grants then rates should decrease substantially. 

Question: TJ Farrel – Asks for clarification on rates.

Answer: DL - There will be an entirely new rate structure.

A segway is adopted here and DL adds a few general details about the project (i.e. no hunting from the access 
and service roads but hunting and trapping will be allowed in the state land, total area of state land is 1050 
acres, total area of project lands leased to DL is 200 acres, access road is 5/8s mile on private, 1.2 miles to the 
strip fen, 1.8 miles for service road).

Question: Richard Sirsted – How much power can you produce with the facility?

Answer: DL – 800KW.

Question: Justin Smith - Will slash be burned?

Answer: SM & DL - Some slash will be burned on private lands. No slash will be burned on State land. DL 
adds that non native seeding will not take place and that native flora from the site will be used to dress affected 
areas.

Question: Yanish – Will the park buy electricity from you? Will there be a parking lot on the state land for 
recreation opportunities?

Answer: DL – Maybe. It is complicated - the Park was not able to consider that an option before because of 
conflict of interest during licensing phase. Now that the license has been issued they may opt to buy electricity. 
The project has been designed to provide electricity for Gustavus, future growth of Gustavus, and the National 
Park. Gustavus should have first priority for power needs in all foreseeable scenarios. No parking lot on state 
land. Parking for recreation on the state land will be provided by the Bear Track Lodge. No motorized access 
will be allowed on the access and service roads. Trails will be constructed at a few spots along the access and 
service roads.

Question: Carolyn – How long have you been working on this project? What is the Park getting out of the deal?

Answer: DL – Project planning and design began in 1983. Initial phases were scoping in nature and were 
focused on assessing the likelihood of getting an act of congress to pull the lands out of the park. In 1998 an 
act of congress was passed that approved the land removal, at least temporarily for studies, from the Park. In 
1999 the interdisciplinary studies were begun. Studies were completed in 2001 and the FERC license request 
was submitted. In 2004 FERC approved the license per the completion of the various plans, the ECP being 
one of 14 and under discussion this evening. The Park is getting about a thousand acres along the chilkoot 
trail, cenotaph island and a chunk of land suitable for wilderness.




